Fruitland Magnesium Fire Site
Removal Plan

1. Termination of ER Phase: The return of the Resident Information packages will delineate the end of the ER
phase activities and termination of the Unified Command structure.

2. Site Cleanup Strategy: EPA is currently pursuing an enforcement strategy through CERCLA 104(e) information
requests to determine PRP(s) ability to pay and a property lien. EPA is anticipating that the PRPs will not have
the financial resources to complete the removal. Concurrently, EPA is preparing for a fund-lead removal action
at the site through an AM ceiling increase and 52 million exemption request.

3. EPA Fund-Lead Removal Action: Early October, pending funding approvals. Approx. 7 weeks in duration.

-EPA will be the lead for Community Involvement (Cl) during the removal action. A “next steps” fact
sheet describing the removal action planning will be prepared for distribution immediately following the
delivery of Resident Information packages. An initial “removal start” fact sheet will be prepared once a
start date can be determined and thereafter weekly “progress” fact sheets will be prepared. During the
removal action EPA CI will be focused on the residents of properties that border/are adjacent to the PIT
property. EPA Cl staff will liaise with LA County DPH to share information and DPH may pass
information along to the broader community as part of their general health outreach activities.

-Initial actions at the site will be to stabilize the existing roof structure above the loading dock area and
to construct a debris barrier along the property border with the residential properties to the south. The
structural engineering evaluation performed during the ER phase determined that the roof structure
was unsafe and a demolition plan was commissioned. Subsequently, the structural engineer revised the
initial determination and has recommended that shoring of the structure at on corner will create safe
working conditions. This is preferable to demolition from a cost/time savings perspective and because
the roof demolition would need likely need to be to be performed prior to the removal of debris and
contaminated ash/soil, which could result in unacceptable particulate dust generation. The construction
of a debris barrier along the southern property border is intended to mitigate potential
debris/particulate migration onto the residential properties and to minimize disruption to the residents
from visual/noise impacts of removal operations.

-The first phase of removal activities will consist of solid waste/building debris removal. CalRecycle has
the authority to address solid wastes at co-disposal sites and discussions regarding state involvement
with solid waste transportation and disposal are ongoing. As areas of the property are cleared of solid
waste additional assessment of the surface/subsurface will be conducted to more fully characterize the
extent of contamination. EPA will institute strict dust control measures and an air monitoring/sampling
program to ensure that removal activities do not create health risks for neighboring residents.

-The second phase of activities will be to remove contaminated ash/soils. Cleanup goals for the site will
be consistent will the national removal program directives of the 10 risk range based on the RSLs for
Industrial Soils (developed in consultation with an EPA Region 9 Toxicologist) or 3 feet below ground
surface (bgs) maximum excavation depth. Confirmation sampling will be conducted to document
achievement of the cleanup goals and/or any contamination that remains at the 3 foot bgs maximum
excavation depth. If contamination above a cleanup goal is present, then a soil sealant will be applied to
stabilize the site pending future remedial action. These actions will complete the extent of the EPA
Removal Program activities. Remedial actions at the site, if required, can be pursued through local/state
enforcement programs or referral to the EPA Remedial Program.
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